## Project Timeline

	Monday	Tuesday	Wednesday	Friday	Sunday
Week 4	-	Read Assign	Read Assign	Create basic	Develop Epics and
		Specification ->	Specification ->	UML -> Tam	User Stories:
		Everyone	Everyone		
					Epic 1: Moving
					through the loop -
					> Christian and
					Jason
					Epic 2: Equip
					Inventory Items ->
					Subrat and Praths
					Epic 3: Game
					difficulty -> Tam
					Epic 4: Buildings ->
					Subrat
					Enic E: NDC's
					Epic 5: NPC's -> Christian, Jason
					Cilitatian, Jason
					Epic 6: Main
					Character -> Tam
					Stand-up
Week 5	Reread spec and	Develop additional	Develop Timeline for		_
	add assumptions,	Epics and User Stories:	Milestone 2, change		Stand-up
	develop	•	the style of user		'
	acceptance	Epic 5: NPC -> Christian	stories to comply		
	criteria, story	and Jason	with Assign spec ->		
	points and		Everyone		
	priorities for	Epic 6: Main Character		MILESTONE 1	
	existing User	Stats -> Praths and	Finalise UML and	DUE: 2 July	
	Stories ->	Tam	develop a low-		
	Everyone	Epic 8: Buildings ->	fidelity UI		
		Subrat			
		Subtat			
		And complete			
		acceptance criteria,			
		story points and			
		priorities for above			
Week 6	Study the initial	Ensure that the new	Start Developing	Continue with	Finish

<b>I</b>					
	UML design and brainstorm patterns which can be implemented in the UML -> Everyone	UML design embodies classes that are extendable and that the design itself is easily able to adapt to new requirements -> Everyone	Tests for items outlined in the Epics and User Stories according to Epic assignment	tests	implementing tests Stand-up
Week 7	Finish implementing the Frontend -> Subrat, Paths  Finish tests -> Everyone	Start Implementing the backend according to Epic assignment -> Christian, Tam, Jason	Continue with backend -> Everyone	Continue with backend -> Everyone	Stand-up
Week 8	MILESTONE 2 DUE: 19 July	Fix up any errors and improvements from milestone 2 -> Everyone	Read through new requirements from Milestone 3. Adjust Epics and User stories for the updated requirements -> Everyone	Finalize updated base design for Milestone 3 requirements and discuss more possible extensions	Start implementing tests for the updated and extended design Stand-up
Week 9	Finish implementing the updated Frontend -> Subrat, Praths  Start implementing tests for the updated and extended requirements -> Christian, Tam, Jason	Finish implementing the tests for the extended and updated requirements -> Everyone	Continue implementing the updated backend -> Everyone	Continue implementing the updated backend -> Everyone	Finish implementing the updated backend with extensions.
Week 10	MILESTONE 3 DUE: 2 August				

## Group member availability:

Mondays: Praths, Tam and ChristianTuesdays: Jason, Subrat ChristianWednesday: Praths, Tam, Subrat

Friday: EveryoneSunday: Everyone

Note: '->' indicates 'assigned to'